COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2019

ESTI MATE SUMVARY 15: 54: 18
CONTI D C21878 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 21878- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.0 DAYS TI ME ALLOW 295 WORK DAYS
I-70 ARRI BA: EAST AND VEST PERCENT TIME:  35.93 ORI G TIME ALLOW 295 WORK DAYS
PROJECT NO. NHPP0705- 082
|-70 ARRI BA
NAMVE OF ROAD:
PRQJIECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 47,799, 329. 13 PARTI Cl PATI NG $ 79, 500. 00 $ 0.00
AWARD PRQJECT AMT:  $ 44, 655, 433. 58 NON- PARTI CI PATI NG 10, 093, 796. 92 6,677,679.87
PERCENT COMPLETE: 21.28% TOTAL EARNI NGS 10, 173, 296. 92 6,677,679. 87
FUNDS AVAI LABLE: $ 37,626,032 21 STOCKPI LED MATERI ALS 2,387,192.75 -1,083,391. 05
GROSS EARNI NGS 12, 560, 489. 67 5, 624, 288. 82
TOTAL CLAI VS $ 0.00 RETAI NAGE -279, 230. 30 - 187, 346. 09
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 12, 281, 259. 37 5,436, 942. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 12, 281, 259. 37 5,436, 942. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 436, 942. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010

202- 00220

0015

202- 00240

0020

202- 00250

0025

202- 00810

0030

202- 00821

0035

202-01030

0040

202- 01130

0045

202- 01300

0050

203- 00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
703. 000
EACH
2.10000
27, 022. 000
%
8. 05000
690, 855. 000
5
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4. 000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
100, 762. 000
oy
15. 54000
40. 000
HOUR

102. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

284. 000
5. 000
289. 000

6, 889. 000
0. 000
6, 889. 000

329, 989. 000
0. 000
329, 989. 000

2,011. 000
0. 000
2,011. 000

108. 000
0. 000
108. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

575. 000
0. 000
575. 000

3. 000
0. 000
3. 000

15, 353. 000
28, 966. 000
44, 319. 000

6. 000
0. 000
6. 000

Page 2

ESTI MATE RUN 09/ 06/ 2019

10.

450, 131.

.00

.00

.00

.00

.00

.00

.00

.00

64

.00

15:54:18

AMOUNT

606.

55, 456

491, 683

1, 065.

7,371.

2,294

630.

688, 717

615.

90

45

61

83

00

.00

.00

25

00

26

60



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUN 09/ 06/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0007 15:54: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 26. 000
HOUR 0. 000 0. 00
102. 60000 26. 000 2,667. 60
0065 206-00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 208-00002 Erosion Log Type 1 (12 Inch) 6, 880. 000 5, 180. 000
LF 0. 000 0. 00
3. 68000 5, 180. 000 19, 062. 40
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 2,500. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0080 208-00035  Aggregate Bag 3, 000. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 31. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 208-00060 Tenporary Slope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 20. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 236. 000 48. 000
HOUR 2.000 190. 00

95. 00000 50. 000 4, 750. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

208- 00300

210- 01000

210- 04020

212- 00006

212-00032

213-00012

213- 00150

216- 00201

216- 00301

C21878
21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Trash 40. 000
HOUR
45. 00000
Erosi on Control Managenent 59. 000
DAY
425. 00000
Tenporary Berns 319, 750. 000
LF
0. 48000
Reset Fence 100. 000
LF
20. 11000
Modi fy Inlet 9. 000
EACH
2,120. 00000
Seedi ng (Native) 117. 500
ACRE
341. 25000
Soi | Condi tioni ng 117. 500
ACRE
2,572.50000
Spray-on Mil ch Bl anket 117. 500
ACRE
2, 604. 00000
Bonded Fi ber Matrix 100. 200
ACRE
2,604. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000

QrY TH'S PERI OD
QTY TO DATE

25.

126, 653
19, 600.
146, 253

24.
. 000
24.

. 000
. 000
. 000

500

. 300
33.

800

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

700

700

. 000
. 000
. 000

. 000
. 000
. 000
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3,527

9, 408

.00

50

00

.00

.00

.00

.00

.00

.00

.00

.00

15:54:18

AMOUNT

14, 365

70, 201.

64, 318

.00

00

44

.00

.00

.00

.00

.00

80

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUN 09/ 06/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0007 15:54: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000  Herbicide Treatment 80. 000 0. 000
Sy 0. 000 0. 00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 16, 382. 000 2,598. 000
cY 2,415. 000 82, 568. 85
34.19000 5, 013. 000 171, 394. 47
0180 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 658, 997. 000 177, 324. 000
0-8"
( ) SY 155, 277. 000 358, 689. 87
2.31000 332, 601. 000 768, 308. 31
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 500. 000 229. 400
TON 25. 450 6, 146. 18
241.50000 254. 850 61, 546. 28
0190 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 0. 000
TON 0. 000 0. 00
131. 25000 0. 000 0. 00
0195 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 690. 000 0. 000
GAL 0. 000 0. 00
3. 15000 0. 000 0. 00
0200 412-01200 Concrete Pavement (12 Inch) 686, 019. 000 0. 000
SY 98, 960. 000 4,516, 534. 40
45. 64000 98, 960. 000 4,516, 534. 40
0200 MATERI AL ALLOMNCE # 57 Aggregrate (12" PCCP) 102, 372. 000
SY -102, 372. 000 - 795, 430. 44
7.77000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Coar se Aggregrate 159, 816. 000
SY -159, 816. 000 -1, 241, 770. 32
7.77000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Fi ne Aggregate 72, 855. 000
SY -72,855. 000 - 310, 362. 30
4.26000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Fl yash 14, 895. 000
CcY - 14, 895. 000 - 40, 216. 50

2.70000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Rei nforcing Steel 49, 870. 000
cy -49, 870. 000 - 93, 256. 90
1.87000 0. 000 0.00

0200 MATERI AL ALLOMANCE Coar se Aggregrate 58, 245. 000
(14 - 58, 245. 000 -452,563. 65
7.77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fi ne Aggregrate 80, 270. 000
cy - 80, 270. 000 - 341, 950. 20
4. 26000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
Sy 230,344.486 1,789, 776.66
7.77000 230, 344. 486 1,789, 776. 66

0200 MATERI AL ALLOWANCE Sand 0. 000
sy 54, 165. 000 230, 742. 90
4. 26000 54, 165. 000 230, 742. 90

0200 MATERI AL ALLOWANCE Fl yash 0. 000
5% 0. 000 0. 00
2.70000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
sy 107, 828. 717 201, 639.70
1. 87000 107, 828. 717 201, 639.70

0205 412-02000 Concrete Safety Edge 306, 944. 000 0. 000
LF 46, 266. 000 93, 457. 32
2.02000 46, 266. 000 93, 457. 32

0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 16. 000 0. 000
cY 0. 000 0.00
1, 660. 00000 0. 000 0. 00

0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00

310. 99000 0. 000 0.00

0220 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
2, 359. 00000 0. 000 0.00



CONTI D

ROADWAY

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0225 606- 00301
0225
0230 606-01370
0230
0235 606- 02003
0235
0240 606- 02005
0240
0245 607-60620
0245
0250 612-00038

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

Guardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOMANCE Cuard Rai

Ty 3

Transition Type 3G

MATERI AL ALLOMANCE Transition Ty 3G

End Anchorage (Nonfl ared)

MATERI AL ALLOMNCE End Anchored (Nonfl ared)

End Anchorage (Fl ared)

MATERI AL ALLOMNCE End Anchorage (Fl ared)

Road Cl osure Gate

MATERI AL ALLOMNCE Road Cl osure Gat e- Li ght

Pol es

Del i neator (Flexible) (C anp Munted)

ESTI MATE NO 0007

COLORADO DEPARTMENT OF TRANSPORTATI ON

1, 150. 000

LF

47.

LF

15.

3, 297.

1,473

3,522.

1, 680.

2,882.

1, 264.

14, 700.

1, 590.

57.

67000

00000

6. 000

00000

26000

1. 000

75000

73000

5. 000

25000

45000

4.000

00000

00000

4.000

75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 150. 000
0. 000
1, 150. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:54:18

AMOUNT

17, 250

8, 839

1,680

6, 322

6, 360

.00

00

.00

56

.00

73

.00

25

.00

00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUN 09/ 06/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0007 15:54: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 612-00101 Delineator (Drivable Concrete Installation) (Type I) 703. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 103. 000 0. 000
EACH 0. 000 0. 00
107. 10000 0. 000 0. 00
0265 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 257. 000 0. 000
EACH 0. 000 0. 00
110. 25000 0. 000 0. 00
0270 613-00306 3 Inch Electrical Conduit (Bored) 427.000 0. 000
LF 427. 000 20, 624. 10
48. 30000 427.000 20, 624. 10
0275 613-01100 1 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0.00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 8. 000 0. 000
EACH 7.000 9, 187.50
1, 312. 50000 7.000 9, 187.50
0285 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0290 613-13000 Lumi nai re (LED) 4.000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0295 613-40010 Li ght Standard Foundati on 4.000 0. 000
EACH 4.000 10, 500. 00
2,625. 00000 4. 000 10, 500. 00
0300 613-40020 Transformer Base Al unmi num 4.000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0305 613-50210 Tenporary Lighting 1. 000 0. 500
LS 0. 000 0.00

304, 290. 00000 0.500 152, 145. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUN 09/ 06/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0007 15:54: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 614-00011 Sign Panel (Cass I) 792. 000 0. 000
SF 0. 000 0.00
18. 90000 0. 000 0. 00
0310 MATERI AL ALLOMNCE Si gn Panel C ass | 791. 939
SF 0. 000 0. 00
9. 80000 791. 939 7,761. 00
0315 614-00012 Sign Panel (Cass I1) 351. 000 0. 000
SF 0. 000 0.00
20. 84000 0. 000 0. 00
0315 MATERI AL ALLOMNCE Si gn Panel Class |1 350. 000
SF 0. 000 0. 00
14. 68000 350. 000 5, 138. 00
0320 614-00013 Sign Panel (Cass I11) 1, 637. 000 0. 000
SF 0. 000 0.00
30. 45000 0. 000 0. 00
0320 MATERI AL ALLOMNCE Sign Panel O ass I11 1, 637. 000
SF 0. 000 0.00
16. 00000 1, 637. 000 26, 192. 00
0325 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 109. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
399. 00000 0. 000 0.00
0335 621-00450 Det our Pavenent 37,577.000 18, 788. 000
Sy 0. 000 0.00
44.21000 18, 788. 000 830, 617. 48
0335 MATERI AL ALLOMANCE # 57 Coarse Aggregrate 18, 789. 000
cY -18, 789. 000 - 85, 489. 95
4. 55000 0. 000 0.00
0335 MATERI AL ALLOWANCE 57 Rock 0. 000
5% 18, 789. 000 85, 489. 95

4. 55000 18, 789. 000 85, 489. 95



CONTI D

ROADWAY

CAT NO0200

0340 624-20300

0345

625- 00000

0350

626- 00000

0355

626- 01104

0360

627-00008

0365

627-00013

0370

627-02010

0375

630- 00000

0380

630- 00007

0385

630- 00012

0390 630-80338

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

Det our Drai nage Pipe (C ass 0)

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavement Marking

Pavenent

Mar ki ng Paint (H gh Build)

Preforned Plastic Pavement Marking (Type I1) (Inlaid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 M D) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

3, 100. 000
LF
76. 00000

1. 000

75, 000. 00000

1.000
LS
1, 731, 240. 84000

1. 000
LS
23, 252. 25000
1, 290. 000
GAL
88. 20000
2,627.000
GAL
34. 65000
30, 135. 000
SF
11. 03000
1, 920. 000
HOUR
28. 35000
350. 000
DAY
502. 95000
120. 000
DAY
1,197. 00000
24.000
EACH

31.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 550. 000
0. 000
1, 550. 000

0. 360
0. 000
0. 360

0. 250
0. 250
0.500

0. 252
0. 063
0. 315

0. 000
0. 000
0. 000

1, 266
0. 000
000

000

1,266

0. 000
0. 000
0. 000

400. 000
. 800
. 800

37. 000
9. 000
46. 000

82. 000
26. 000
. 000

11. 000
0. 000
11. 000
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432, 810

1, 464

7,025

4,526

31, 122

.00

.00

21

89

.00

.00

.00

13

55

00

.00

15:54:18

AMOUNT

117, 800

27,000

865, 620

7,324

43, 866

18, 365

23,135

129, 276

346.

00

00

42

46

.00

90

.00

13

70

00

50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0395 630-80341

0400

630- 80342

0405

630- 80343

0410

630- 80344

0415

630- 80350

0420

630- 80355

0425

630- 80358

0430

630- 80360

0435

630- 80363

0440

630- 80364

0445 630-80370

C21878
21878-BID
NHPPO705- 082

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

DESCRI PTI ON

Construction Traffic Sign

Construction Traffic Sign

Construction Traffic Sign

Construction Traffic Sign

Panel

Verti cal

Portabl e Message Sign Pan

Advance Warning Fl ashing

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Panel Size A

(Panel

Si ze B)

( Panel

Size O

(Speci al )

el

or Sequenci ng Arrow Panel

(Wth Light) (Flashing)

(Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

(C

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
203. 000
EACH
21. 00000
105. 000
EACH
26. 25000
8. 000
EACH
29. 40000
796. 000
SF
21. 00000
100. 000
EACH
10. 50000
4. 000
EACH
9, 371. 25000
2.000
EACH
2, 425. 50000
339. 000
EACH
10. 50000
6. 000
EACH
13. 65000
24.000
EACH
14. 70000
2,077. 000
LF

28. 68000

QrY TH'S PERI OD
QTY TO DATE

71.
. 000
71.

52.

26.
19.
46.

500

500

500

. 000
52.

500

. 000
. 000
. 000

. 000
. 000
. 000

500
500
000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 11

ESTI MATE RUN 09/ 06/ 2019

204.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:54:18

AMOUNT

1, 501.

1,378.

117.

8, 358.

483.

9, 371.

2,425.

1,779.

44,

27, 676.

50

13

60

00

00

25

50

75

.00

10

20



CONTI D

ROADWAY

CAT NO0200

0450 630-80380

0455

630- 80391

0460

630- 85010

0465

700- 70010

0470

700- 70011

0475

700- 70016

0480

700- 70018

0485

700- 70019

0490

700- 70023

0495

700- 70025

0500 700-70034

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

Traffic Cone

Channel i zi ng Devi ce (Fixed)

I mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Electric

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

204. 000

4.20000

1, 293. 000

3. 94000

2.000
EACH
10, 000. 00000

200, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
8, 000. 000

F A
1. 00000
59, 000. 000

F A
1. 00000
750, 000. 000

F A
1. 00000
15, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

102. 000
0. 000
102. 000

381. 500
0. 000
381.500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:54:18

AMOUNT

428.

1,503

10, 000

40

11

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21878-BI D ESTI MATE RUN 09/ 06/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0007 15:54: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 700-70035 F/ A Hi gh Speed Internet 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0715 625-00001 Const Surveying (Hour) 100. 000 30. 000
HOUR 0. 000 0. 00
150. 00000 30. 000 4,500. 00
0720 203-00050 Unsui tabl e Materi al 38, 970. 000 3, 741. 000
cY 25, 637. 000 522, 994. 80
20. 40000 29, 378. 000 599, 311. 20
0725 420-00132 Geotextile (Separator) (CL 1) 58, 454. 000 5, 333. 000
Sy 39, 291. 000 110, 014. 80
2.80000 44,624. 000 124, 947. 20
0730 203-01100 Proof Rolling 100. 000 5. 000
HOUR 10. 000 1, 150. 00
115. 00000 15. 000 1,725.00
0745 210-00750 Res Light Standard 2. 000 1.000
EACH 0. 000 0. 00
2,000. 00000 1. 000 2,000. 00
0750 210-00810 Res Ground Sign 60. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $47,318,504.63$ 5,618, 897.94 $12, 475, 598. 80
CAT NO0300 G 24-V

0515 202-00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 0. 000
Sy 0. 000 0. 00
10. 21000 0. 000 0. 00
0520 202-00425 Renoval of Bridge Railing 44.000 0. 000
LF 0. 000 0. 00

28. 93000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21878-BI D ESTI MATE RUN 09/ 06/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0007 15:54: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0525 202-00450 *Renoval of Portions of Present Structure (Class 1) 26. 000 0. 000
Sy 0. 000 0. 00
147. 00000 0. 000 0. 00
0530 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0. 00
237.30000 0. 000 0. 00
0535 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 6. 000 0. 000
Sy 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502 *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0545 202-00504 *Renpoval of Expansion Device 85. 000 0. 000
LF 0. 000 0.00
203. 70000 0. 000 0. 00
0550 509-00001 *Structural Steel (Galvanized) 25. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0555 515-00400 *Concrete Seal er 108. 000 0. 000
Sy 0. 000 0. 00
17. 85000 0. 000 0. 00
0560 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0.00
29. 40000 0. 000 0. 00
0570 519-03035 *Pl ace Thin Bonded Overlay (Pol yester Concrete) 518. 000 0. 000
SY 0. 000 0. 00
71.40000 0. 000 0. 00
0575 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00

136. 50000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21878-BI D ESTI MATE RUN 09/ 06/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0007 15:54: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0580 601-03057 *Concrete Cass DR 4.000 0. 000
cY 0. 000 0.00
4,200. 00000 0. 000 0. 00
0585 601-51005 *Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0590 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0.00
4.20000 0. 000 0. 00
0595 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00
0600 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0.00
164. 38000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 189,694.67 % 0.00% 0. 00

CAT NO0301 G 24-W

0605 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 528. 000 0. 000
5% 528. 000 5, 390. 88
10. 21000 528. 000 5, 390. 88
0610 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0. 00
28.93000 0. 000 0. 00
0615 202-00450 *Renpval of Portions of Present Structure (Class 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0. 00
0620 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0.00
237.30000 0. 000 0. 00
0625 202-00460 *Renoval of Portions of Present Structure (C ass 3) 6. 000 0. 000
5% 0. 000 0. 00

420. 00000 0. 000 0.00



CONTI D

CAT NO0301

0630

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

202- 00502

202- 00504

210- 00530

509- 00001

515- 00400

518- 00000

518- 03100

519- 03035

519- 03055

601- 03057

601- 51005

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

G 24-W

*Renmpoval of Portions of Present Structure

*Reroval

of Expansi on Device

Structure

*Rebuil d Portions of Present

St eel

Structural

(Gal vani zed)

*Concrete Seal er

*Bri dge Conpression Joint Sealer

Seal

*Rapid Cure Silicone Joint

*Pl ace Thin Bonded Overlay (Polyester Concrete)

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete Class DR

*Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
cy
2, 835. 00000
85. 000
LF
203. 70000
3. 000
SF
1, 575. 00000
527. 000
LB
10. 08000
108. 000
sy
17. 85000
85. 000
LF
141. 75000
125. 000
LF
29. 40000
518. 000
sy
71. 40000
438. 000
CF
136. 50000
4. 000
cy
4, 200. 00000
156. 000
EACH

28. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:54:18

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 21878-BI D ESTI MATE RUN 09/ 06/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0007 15:54: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0685 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0. 00
4.20000 0. 000 0. 00
0690 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00
0695 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0. 00
164. 38000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 199,479.83 % 5,390.88% 5, 390. 88

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42,725. 00000 1. 000 42,725.00
0705 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 675. 00000 1. 000 28,675. 00
0710 620-00020 Sanitary Facility 5.000 2.000
EACH 0. 000 0. 00
4, 050. 00000 2.000 8, 100. 00
CAT 0400 CURRENT AMT $ 91,650.00 % 0.00% 79, 500. 00

PROJECT TOTAL CURRENT AMI $47,799,329.13$ 5, 624, 288. 82 $12, 560, 489. 68



